COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 18/ 2017
ESTI MATE SUMVARY 09:01: 01
CONTI D: C19869 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN. 19869-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO

CONTRACT DESCRI PTI ON\:
1-25 and 1-225 | N DENVER, ARAPAHCE, DQUGLAS

PRQJECT NO Q0252- 434
1-25 and |-225 TREX COPI NG REPAI RS
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
DOUGLAS, REG ON 1
CONTRACTOR:

HAMON | NFRASTRUCTURE, | NC.

5670 FRANKLI N STREET

DENVER CO 80216 (303) 297- 0340

CURRENT PROJECT AMI: $ 3,357, 664.88 PARTI Cl PATI NG

AWARD PRQJECT AM: $  3,700,000. 00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 41. 45% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,965, 868. 14 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

PERCENT TI ME: 54. 29

PAY PERI CD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 10/ 14/ 2015

TIME CHARGED: 171.0 DAYS

315 WORK DAYS

ORI G TI ME ALLOW 315 WORK DAYS

ARAPAHCE, REG ON 1

09/ 18/ 2017 DATE TI ME STARTED 11/30/ 2015

09/ 17/ 2015 DATE WORK BEGAN 11/ 30/ 2015
10/ 07/ 2015 DATE TI ME STOPPED 05/01/2017

DATE ACCEPTED 05/ 01/ 2017

DATE NOTI CE TO PROCEED 11/ 30/ 2015

$ 62, 000. 00 $ 0. 00
1,329, 796. 74 2,559. 65
1,391, 796. 74 2,559. 65

0.00 0.00
1,391, 796. 74 2,559. 65
0.00 31, 761. 36
0. 00 0.00
1,391, 796. 74 34,321.01
0.00 0.00
0.00 0.00
1,391, 796. 74 34,321.01
0. 00 0.00
pAMENT DE s a4, 32100

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19869- Bl D ESTI MATE RUN 09/ 18/ 2017
PRQJECT: C0252- 434 ESTI MATE NO 0011 09: 01: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00035 Aggr egat e Bag 43. 000 43. 000
LF 0. 000 0. 00
12. 00000 43. 000 516. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 208- 00205 Erosi on Control Supervisor 67. 000 59. 000
HOUR 0. 000 0. 00
125. 00000 59. 000 7,375.00
0020 210- 00500 Rebui I d Portions of Present Structure 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0025 240- 00000 Wldlife Biologist 12. 500 12.500
HOUR 0. 000 0. 00
84. 75000 12. 500 1, 059. 38
0030 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
84. 75000 0. 000 0. 00
0035 240- 00020 Netting 20. 000 0. 000
SY 0. 000 0. 00
62. 70000 0. 000 0. 00
0040 504- 03400 Ret ai ni ng Wal | Copi ng Anchor 2, 740. 000 2,736. 000
EACH 0. 000 0. 00
220. 00000 2,736. 000 601, 920. 00
0045 504- 03405 Ret ai ni ng Wal | Copi ng Anchor (Special) 6, 781. 000 422. 000
EACH 0. 000 0. 00
270. 00000 422. 000 113, 940. 00
0050 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
330, 525. 00000 1. 000 330, 525. 00
0055 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00



CONTI D C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19869- BI D ESTI MATE RUN 09/ 18/ 2017
PRQIECT: Q0252- 434 ESTI MATE NO 0011 09: 01: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630- 00000 Fl aggi ng 45. 500 45. 500
HOUR 0. 000 0. 00
35. 00000 45. 500 1, 592. 50
0065 630-00003 Uni forned Traffic Control 276. 000 276. 000
HOUR 0. 000 0. 00
75. 00000 276. 000 20, 700. 00
0070 630- 00006 Uniforned Traffic Control (Vehicle) 276. 000 276. 000
HOUR 0. 000 0. 00
25. 00000 276. 000 6, 900. 00
0075 630- 00007 Traffic Control |nspection 15. 000 15. 000
DAY 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0080 630- 00008 Traffic Control (Special) (Emerson St) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0085 630- 00008 Traffic Control (Special) (Broadway) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0090 630-00008 Traffic Control (Special) (Downing St) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0095 630- 00008 Traffic Control (Special) (Evans Ave) 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0100 630-00012  *Traffic Control Management 240. 000 61.500
DAY 0. 000 0. 00
500. 00000 61. 500 30, 750. 00
0105 630-80341 Construction Traffic Sign (Panel Size A) 11. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0110 630- 80342 Construction Traffic Sign (Panel Size B) 17. 000 8.500
EACH 0. 000 0. 00
280. 00000 8. 500 2,380. 00



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19869- BI D ESTI MATE RUN 09/ 18/ 2017
PRQIECT: Q0252- 434 ESTI MATE NO 0011 09: 01: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0120 630-80344 Construction Traffic Sign (Special) 16. 000 16. 000
SF 0. 000 0. 00
50. 00000 16. 000 800. 00
0125 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.500
Type
ype) EACH 0. 000 0. 00
5, 000. 00000 1. 500 7,500. 00
0130 630- 80359 Portabl e Message Sign Panel 40. 000 40. 000
DAY 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0135 630- 80360 Drum Channel i zi ng Devi ce 45. 000 15. 000
EACH 0. 000 0. 00
50. 00000 15. 000 750. 00
0140 630-85041 Mobi | e Attenuat or 61. 000 60. 000
DAY 0. 000 0. 00
200. 00000 60. 000 12, 000. 00
0145 632-00000 N ght Work Lighting 1. 000 0. 509
LS 0. 000 0. 00
80, 000. 00000 0. 509 40, 720. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0151 700- 70034 F/A Installation and Renoval of Tenporary Shoring 150, 000. 000 59, 284. 210
FA 2,559. 650 2,559. 65
1. 00000 61, 843. 860 61, 843. 86
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19869- BI D ESTI MATE RUN 09/ 18/ 2017
PRQIECT: Q0252- 434 ESTI MATE NO 0011 09: 01: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620- 00001 Field Ofice (dass 1)

0170 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 3, 295, 664.88 $

1. 000
EACH
60, 000. 00000

1. 000

2, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 3,357,664.88 $

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

2,559.65% 1,329,796.74

60, 000. 00

2,000. 00

62, 000. 00 $

0.00$ 62, 000. 00

2,559.65¢% 1,391, 796.74



